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ESTIMATE RUN 08/21/2019

ESTIMATE SUMMARY 09:26:13

CONTID: C22031         ESTIMATE NO: 0005 PROG 2005

PCN: 22031-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 TRUCK PARKING GARFIELD CO PERCENT TIME:

PROJECT NO: NHPP0701-241                  

I-70 TRUCK PARKING GARFIELD CO

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING

20 SO. SUNSET STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80501-    (303)444-8680 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,185,678.83 PARTICIPATING $ $ 1,057,415.09

AWARD PROJECT AMT: 3,285,824.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,068.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

166.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

89.14%

345,979.60

1,057,415.09

1,057,415.09

1,053,346.25

$

$

$

$

2,839,699.23

0.00

2,839,699.23

0.00

2,839,699.23

-49,287.36

0.00

2,790,411.87

0.00

AMOUNT DUE 2,790,411.87 1,053,346.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,053,346.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

125.0 TIME ALLOW: 6/28/2019 ??:??:??

ORIG TIME ALLOW: 6/28/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/15/201908/17/2019

01/17/2019

02/26/2019

03/21/2019

04/15/2019
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PCN: 22031-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0010 Removal of Inlet 2.000

0.000

202-00019  
 

1,150.002.000

0.00

2.000

EACH

575.00000

0015 Removal of Sidewalk 476.500

0.000

202-00200  
 

7,624.00476.500

0.00

476.500

SY  

16.00000

0020 Removal of Curb and Gutter 1,481.000

0.000

202-00203  
 

17,772.001,481.000

0.00

1,481.000

LF  

12.00000

0025 *Removal of Asphalt Mat 7,682.300

0.000

202-00220  
 

57,617.257,682.300

0.00

7,682.300

SY  

7.50000

0030 Removal of Pavement Marking (GRINDING) 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

3.25000

0035 Removal of Ground Sign 2.000

0.000

202-00810  
 

470.002.000

0.00

2.000

EACH

235.00000

0040 *Removal of Guardrail Type 3 1,225.000

0.000

202-01130  
 

6,982.501,225.000

0.00

1,225.000

LF  

5.70000

0045 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,500.004.000

0.00

4.000

EACH

375.00000

0050 Clean Inlet 0.000

1.000

202-04010  
 

800.001.000

800.00

1.000

EACH

800.00000

0055 *Sawing Asphalt Material (6 Inch) 1,430.000

433.000

202-05026  
 

4,378.051,863.000

1,017.55

1,863.000

LF  

2.35000
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PCN: 22031-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation 2,315.000

0.000

203-00000  
 

29,516.252,315.000

0.00

2,315.000

CY  

12.75000

0065 *Embankment Material (Complete In Place) 4,477.000

0.000

203-00060  
 

291,005.004,477.000

0.00

4,477.000

CY  

65.00000

0070 Blading 18.500

0.750

203-01500  
 

3,561.2519.250

138.75

20.000

HOUR

185.00000

0075 Backhoe 21.000

0.000

203-01510  
 

3,780.0021.000

0.00

21.000

HOUR

180.00000

0080 Laborer 23.000

0.000

203-02330  
 

1,150.0023.000

0.00

40.000

HOUR

50.00000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

425.000

CY  

5.00000

0090 *Erosion Log Type 1 (12 Inch) 1,170.000

62.000

208-00002  
 

6,468.001,232.000

325.50

1,232.000

LF  

5.25000

0095 *Aggregate Bag 184.000

16.000

208-00035  
 

3,400.00200.000

272.00

200.000

LF  

17.00000

0100 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

4,500.001.000

4,500.00

1.000

EACH

4,500.00000

0105 *Removal and Disposal of Sediment (Labor) 5.500

13.250

208-00103  
 

1,406.2518.750

993.75

20.000

HOUR

75.00000

0110 *Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

300.002.000

300.00

20.000

HOUR

150.00000
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PCN: 22031-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

8.000

208-00106  
 

2,400.008.000

2,400.00

10.000

HOUR

300.00000

0120 Removal of Trash 6.000

2.000

208-00107  
 

400.008.000

100.00

10.000

HOUR

50.00000

0125 *Erosion Control Management 10.500

3.500

208-00207  
 

8,050.0014.000

2,012.50

15.000

DAY 

575.00000

0130 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

400.00000

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.950

ACRE

1,300.00000

0140 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.950

ACRE

925.00000

0145 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.950

ACRE

5,500.00000

0150 *Wildlife Biologist 1.800

0.000

240-00000  
 

243.001.800

0.00

1.800

HOUR

135.00000

0155 Aggregate Base Course (Class 6) 5,805.990

2,005.720

304-06000  
 

249,974.727,811.710

64,183.04

7,811.710

TON 

32.00000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

6.000

TON 

450.00000

0165 *Concrete Pavement (9 Inch) 8,740.800

11,681.200

412-00900  
 

1,552,072.0020,422.000

887,771.20

22,000.000

SY  

76.00000
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PCN: 22031-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Riprap (6 Inch) 0.000

4.000

506-00206  
 

860.004.000

860.00

4.000

CY  

215.00000

0175 18 Inch Corrugated Steel Pipe 40.000

0.000

603-10180  
 

7,000.0040.000

0.00

40.000

LF  

175.00000

0180 *Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 1,225.000

0.000

606-00301  
 

34,300.001,225.000

0.00

1,225.000

LF  

28.00000

0185 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0190 *End Anchorage (Nonflared) (31" MGS) 2.000

0.000

606-02003  
 

6,800.002.000

0.00

2.000

EACH

3,400.00000

0195 *Fence (Plastic) 780.000

0.000

607-11525  
 

2,535.00780.000

0.00

780.000

LF  

3.25000

0200 Curb and Gutter Type 2 (Section I-M) 0.000

1,598.000

609-21011  
 

41,548.001,598.000

41,548.00

1,636.000

LF  

26.00000

0205 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,800.000

SF  

10.85000

0210 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

4.000

EACH

38.50000

0215 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

43.80000

0220 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

30.000

EACH

105.00000
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PCN: 22031-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class I) 9.250

0.000

614-00011  
 

194.259.250

0.00

33.000

SF  

21.00000

0230 *Sign Panel (Special) 22.000

0.000

614-00035  
 

528.0022.000

0.00

70.000

SF  

24.00000

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

7.000

0.000

614-01583  
 

3,290.007.000

0.00

18.000

EACH

470.00000

0240 Trash Receptacle (Bear Resistant)(Special) 0.000

0.000

622-00352  
 

0.000.000

0.00

6.000

EACH

1,500.00000

0245 Sanitary Vault Restroom (Special) 0.000

0.000

622-03262  
 

0.000.000

0.00

1.000

L S 

65,000.00000

0250 *Construction Surveying 0.600

0.350

625-00000  
 

26,125.000.950

9,625.00

1.000

L S 

27,500.00000

0255 *Mobilization 1.000

0.000

626-00000  
 

275,000.001.000

0.00

1.000

L S 

275,000.00000

0260 *Public Information Services (Tier III) 0.800

0.150

626-01103  
 

3,800.000.950

600.00

1.000

L S 

4,000.00000

0265 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

53.000

GAL 

435.00000

0270 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

132.00000

0275 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

163.000

SF  

27.00000
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PCN: 22031-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 407.500

224.000

630-00000  
 

13,893.00631.500

4,928.00

725.000

HOUR

22.00000

0285 *Traffic Control Inspection 38.000

7.000

630-00007  
 

23,625.0045.000

3,675.00

49.000

DAY 

525.00000

0290 *Traffic Control Management 52.000

28.000

630-00012  
 

57,200.0080.000

20,020.00

90.000

DAY 

715.00000

0295 *Construction Traffic Sign (Panel Size A) 3.500

2.800

630-80341  
 

103.956.300

46.20

18.000

EACH

16.50000

0300 *Construction Traffic Sign (Panel Size B) 12.500

10.000

630-80342  
 

382.5022.500

170.00

30.000

EACH

17.00000

0305 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.400

630-80358  
 

247.500.900

110.00

2.000

EACH

275.00000

0310 *Portable Message Sign Panel 212.000

70.000

630-80359  
 

31,020.00282.000

7,700.00

296.000

DAY 

110.00000

0315 *Drum Channelizing Device 9.000

7.200

630-80360  
 

89.1016.200

39.60

20.000

EACH

5.50000

0320 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

5.000

EACH

9.00000

0325 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

5.000

EACH

12.00000

0330 *Traffic Cone 39.500

31.600

630-80380  
 

177.7571.100

79.00

200.000

EACH

2.50000
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PCN: 22031-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mobile Attenuator 14.000

8.000

630-85041  
 

8,800.0022.000

3,200.00

22.000

DAY 

400.00000

0340 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 1,060.710

0.000

700-70016  
 

1,060.711,060.710

0.00

1,060.710

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0390 Added Item (Each)/ Manhole (Install Only) / CMO #2 1.000

0.000

900-00007  
 

4,100.001.000

0.00

1.000

EACH

4,100.00000

0400 Added Item (Dollar)/ CMO #4 - Overweight Price 
Reduction

-2,050.800

0.000

900-00006  
 

-2,050.80-2,050.800

0.00

0.000

DOL 

1.00000

CAT 2,837,949.231,057,415.093,183,928.83CURRENT AMT0200 $ $ $
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PCN: 22031-BID    ESTIMATE RUN 08/21/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:13

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

19,250.00000

0380 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

17,000.00000

0385 Sanitary Facility 1.000

0.000

620-00020  
 

1,750.001.000

0.00

1.000

EACH

1,750.00000

CAT 1,750.000.001,750.00CURRENT AMT0400 $ $ $

$ 2,839,699.231,057,415.09$3,185,678.83$CURRENT AMTPROJECT TOTAL


